FORM. DPW-CA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  December 2010

Date: December 1, 2010

CONTRACTOR: GW Construction

ADDRESS: 16-212 Melekahiwa Place Contract No. 59283 [4‘[
City, State ZIP: Keaau, Hi 96749 DAGS Job No. 11-10-0628
PROJECT TITLE: 1CSD Humuula-Radio Faciiity install Above Ground Fuel Tank
CONTRACT FOR INSPECTION BRANCH USE
- [ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 249,281.00 NTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DALYREPORTS [ ] PAYROLL AFFIDAVITS

M Y M CHEC| T
CHANGE ORDERS [ ] CONTRACT NUMBER | ] PROJECT NAME & LOCATION
Total $ - { ] ALL SIGNATURES
Adjusted Contract Amount $ 249,281.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 835% $ 20,812.50 #DIV/O! § - $ 20,812.50
Retained REDUCEDI ] $ 1,040.00 $ - $ 1,040.00
Amount Subject to Payment 3 19,772.50 $ - $ 19,772.50
Payments to Date $ - $ -
Payments Now Due $ 19,772.50 $ - $ 19,772.50
PaymentNo. FINAL[ ] __ 1
Remarks:

2. | certify that the above bill is correct, just, that payment has riot been received, and ali payroft
affidavits have been submitted, are current, or proper deductive exclusions have been made to

/0 '520 (lm request. ~

GW Construction

a/m/m_
a/W/n | 2o

5. By signature / Title:

) :y“”ﬁ\ﬁ"”f 3\aon




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2010

CONTRACTOR: GW Construction Contract No.: §9283
PROJECT TITLE: ICSD Humuula Radio Facility Install Above Ground Fuel DAGS Job No.: 11-10-0628

o]

& CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR {TRADE NO. AMOUNT]| TO DATE[% CMP! % RETAINED;

GW Construction General Contractor ABC-18608 $249,281 $0 0.00% 5% $0jA

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT{ COMPL. RETN AMOUNT!
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE[% CMP! % RETAINED

American Electric Co., LLC |Electrical C-24422 $24,677 0.00% 5% $0
Bob's Fencing, Inc. Chain Link Fencing C-23229 $6,956 0.00% 5% $0
Eddie's Plumbing, Inc. Piumbing C-10385 $15,692 0.00% 5% $0
Heide & Cook, Ltd. HVAC C-190 $44,124 $20,813] 47.17% 5% $1,040
South Pacific Steel Corp. Reinforcing Stee! C-16621 $1,459 0.00% 5% $0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Total Retained from Subs $1,040|B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,040]

1 certify that the above retentions are correct for this request.

4 Checked/Verified by:

GW Construction |

Name of Contractd{"-_ ' ML

~
\/
3 Initial - Project Inspector or Engineer
M o]2el o
By Signature U Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS “E E%BL\C W ORYb
.. . Monthly Payment Slip o

PAYMENT NO.: 1 PROJECT TITLE: ICSD HUMUULA RADIO FACILITY, HAW. INSTALL
ABOVEGROUND FUEL STORAGE TANK
BILLING MONTH: December-10 DAGS JOB NO.: 1 1-10-0628 CONTRACT NO.: 59283
CONTRACTOR: YAMADA PAINT CONTRACTING, INC
VENDOR CODE: 21405401
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage 0 ue
01 B08-439M $20,812.50 $1,040.00 $19,772.50
Totals: $20,812.50 $1,040.00 $19,772.50
Change Order Payment Suffix: 2
Suffix E Symbo Amount Earned Retainage Amount Due
02 B08-439M $0.00 $0.00 $0.00
Totals:
Grand Total: $20,812.50 $1,040.00 $19,772.50

Veri% id'ﬁ, l//g/zaélATE

(This Section for Administrative Services Office Use Only)

Vendor Code 21405401

Cost Code 3Al1

JALZ 20N

Voucher No.

Verified By



